

**Buildings, Grounds, and Athletics Committee
of the Bloomsburg Area School District Board of Directors**

10 July 2024

Bloomsburg Area Secondary Complex Enhanced Learning Center

Meeting Summary

Solar Panel Update

- Discussed the information presented to the group from SitelogIQ regarding solar
- Information provided regarding installment of solar panels on roof throughout the district (age of roofs/remaining life/warranty)
- Solar PPA vs district ownership discussion

Roof Discussion

- Beaver-Main – new roof in 2010 (20-year warranty)
- Secondary (combination of roof types)
- Restoration discussion

Safety/Security Project Update

- PCCD grant improvements for additional cameras inside and out around the secondary complex
- Updates on safety projects being completed as approved with-in safety report (PSP report)

Athletic Facilities Update

- **PANTHER STADIUM**
 - Electrical Components moved from away press box to home press box
 - Fiber wire
 - Internet
 - Daktronics/Sound System
 - Hudl Camera
 - Access gates added at various locations for additional vehicle and athlete accessibility
 - Addition of 10' x 10' storage shed
 - Add signage @ our main entrance
 - Ticket Prices
 - Service Dogs Only
 - No bicycles

- **CHEECH & JELLY FIELD**
 - Power will be supplied to storage shed in 1-2 weeks
 - Sound system to be installed late summer
 - Access gates added at various locations for additional vehicle and athlete accessibility
- **JOHN F. BABB FIELD**
 - Power will be supplied to storage shed in 1-2 weeks
- **SECONDARY COMPLEX**
 - Sound system installed in the MS Gym-late summer/early Fall
 - TVs will be added to the MS Gym hallway and ELC hallway
 - Electrical work for the above will be done in 2-3 weeks
 - Tile in the pool will be repaired in early August
 - Pool sound system examined – has not been fully operational in recent months-early fall
 - Ethernet needs to be run to Hudl camera in the MS Gym-early fall
 - Add signage in various locations